19047

ECOLOGY AND ENVIRONMEN". 'N(,
START TDD PROGRESS REPORT

APRIL 1997
TDD: S05-9704-806 Report Period: 3'23/97-4/26/97
PAN: 7AAFOITA Approved Period of
TDD Name: Sauget Area | ' Performance: 4/11:97-
City: Sauget Percent TDD Technically
County: St. Clair Complete (Hours): N/A
State: Illincis Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nubasny Expended (Hours): N/A
U.S. EPA Project Manager: Borries Funding:
Contractor: Ecology & Environment. Inc. Activity Type: Analytical Services
Contractor Project Manager:~ Labor Pan: 7M1201TE
I. PROGRESS MADE DURING REPORTING PERIOD

Subcontracted analytical services for analyses of 9 sediment samples for PCBs and RCRA metals; 5
sediment samples for PAH. 4 sediment samples for pesticides and dioxins/turans; and 3 sediments
samples for total organic carbon.

II. DELIVERABLES

Deliverable Due Date Date Delivered
-OSWER QA Level 11 data package 05/13/97

IH. DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.
IVv. ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
None.
V. COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST
Analytical costs which were committed during the following month(s) do not appear in this invoice.
Following the review ot the analytical data package, the invoice will be processed for payment. and

the costs will appear 1n a subscquent invoice.
April: Subcontract $6.768.00
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